COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2011

ESTI MATE SUMVARY 17:03: 19
CONTI D C18022 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18022- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0  DAYS TI VE ALLOW 100 WORK DAYS
2011 FASTER MEDI AN CABLE RAI L PERCENT TI ME: 96. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO FSAR600- 386
2011 FASTER MEDI AN CABLE RAI L
NAMVE OF RQAD:
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ADAVS, REG ON 6
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 10/ 11/ 2011 DATE TIME STARTED 02/ 24/ 2011
4850 GEI GER BLVD DATE LET 12/ 09/ 2010 DATE WORK BEGAN 02/ 24/ 2011
DATE AWARDED 12/ 16/ 2010 DATE TIME STOPPED 09/ 13/2011
DATE CONTRACT EXECUTED 01/03/ 2011 DATE ACCEPTED 09/ 13/ 2011
COLORADO SPRI NGS CO 80915 719/ 596- 9226 DATE NOTI CE TO PROCEED 02/ 24/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,728, 048.67 PARTI Ol PATI NG $ 1,518, 941. 57 $ 60, 769. 08
AWARD PRQIECT AMT: $ 1,609, 873.35 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 87.90% TOTAL EARNI NGS 1,518, 941. 57 60, 769. 08
FUNDS AVAI LABLE: $ 209, 107. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,518, 941. 57 60, 769. 08
TOTAL CLAI VB $ 0. 00 RETAI NAGE -24,148.10 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 494, 793. 47 60, 769. 08
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 494, 793. 47 60, 769. 08
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 60, 769. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18022 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18022-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSARG00- 386 ESTI MATE NO 0007 17:03: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 232.000 187. 000
EACH 2.000 8. 00
4. 00000 189. 000 756. 00
0010 202-00895 Renoval of [|npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0015 202- 00900 Renoval of Concrete Footing 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0020 202-01000 Renoval of Fence 581. 000 581. 000
LF 0. 000 0. 00
1. 00000 581. 000 581. 00
0025 202-01130 Renoval of Guardrail Type 3 2,137.500 2,087.500
LF 50. 000 50. 00
1. 00000 2,137.500 2,137.50
0030 202-01300 Renoval of End Anchorage 20. 000 19. 000
EACH 1. 000 100. 00
100. 00000 20. 000 2,000. 00
0035 202-04001 Plug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0040 203-00000  *Uncl assified Excavation 843. 000 553. 000
CcY 0. 000 0. 00
12. 75000 553. 000 7,050. 75
0045 203-00060  *Enbankment Material (Conplete In Place) 7,178. 000 5,912. 000
cY 500. 000 8, 750. 00
17. 50000 6, 412. 000 112, 210. 00
0050 203-01500 *Bl adi ng 40. 000 8. 000
HOUR 5. 000 550. 00
110. 00000 13. 000 1, 430. 00
0055 203-01597 Pot hol i ng 15. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C18022 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18022-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: FSAR600- 386 ESTI MATE NO 0007 17:03: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01620 Sweepi ng 20. 000 14. 000
HOUR 5. 000 550. 00
110. 00000 19. 000 2, 090. 00
0065 207- 00205 *Topsoi | 5, 688. 000 5, 688. 000
Cy 0. 000 0.00
31. 00000 5, 688. 000 176, 328. 00
0070 208- 00000 *Ditch Quard 1, 776. 000 1, 376. 000
LF 400. 000 3,900. 00
9. 75000 1, 776. 000 17, 316. 00
0075 208- 00002 *Erosion Log (12 Inch) 600. 000 480. 000
LF 0. 000 0. 00
5. 10000 480. 000 2,448.00
0080 208- 00034 *Gravel Bag 600. 000 541. 000
LF 0. 000 0. 00
3. 75000 541. 000 2,028.75
0085 208- 00045 Concrete Washout Structure 6. 000 5. 000
EACH 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0090 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0095 208-00103 *Renoval and Di sposal of Sedinent (Labor) 50. 000 32.000
HOUR 8. 000 216. 00
27. 00000 40. 000 1, 080. 00
0100 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 2.000 140. 00
70. 00000 2. 000 140. 00
0105 208-00205 *Erosion Control Supervisor 403. 000 311. 000
HOUR 92. 000 4, 600. 00
50. 00000 403. 000 20, 150. 00
0110 208- 00300 *Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00



CONTI D C18022 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18022- BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: FSAR600- 386 ESTI MATE NO 0007 17:03: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-00810 Reset Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
75. 00000 8. 000 600. 00
0120 210-04020 *Modi fy Inlet 38. 500 38. 500
EACH 0. 000 0. 00
1, 575. 00000 38. 500 60, 637. 50
0125 212-00006 *Seedi ng (Native) 25. 000 16. 350
ACRE 0. 900 585. 00
650. 00000 17. 250 11, 212. 50
0130 212-00032 *Soi | Condi tioning 25. 000 16. 350
ACRE 0. 900 1, 440. 00
1, 600. 00000 17. 250 27, 600. 00
0135 216-00041 *Soi | Retention Bl anket (Straw Coconut) 97, 768. 000 64, 141. 000
Sy 2,902. 000 3,192. 20
1. 10000 67, 043. 000 73,747.30
0140 304- 06007 *Aggregat e Base Course (C ass 6) 2, 470. 000 1, 983. 000
CY 10. 000 255. 00
25. 50000 1, 993. 000 50, 821. 50
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 3, 000. 000 2,723. 040
TON 0. 000 0. 00
90. 00000 2,723. 040 245, 073. 60
0150 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 300. 000 178. 230
TON 14.190 1, 489. 95
105. 00000 192. 420 20, 204. 10
0155 420- 00000 *Geonenbr ane 3, 260. 000 3, 249. 000
SY 0. 000 0. 00
4. 50000 3, 249. 000 14, 620. 50
0160 506- 00206 *Riprap (6 Inch) 1, 090. 000 1, 083. 000
CY 7.000 420. 00
60. 00000 1, 090. 000 65, 400. 00
0165 603-10180 *18 Inch Corrugated Steel Pipe 230. 000 230. 000
LF 0. 000 0. 00
42. 50000 230. 000 9, 775. 00



CONTI D C18022 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18022- BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: FSAR600- 386 ESTI MATE NO 0007 17:03: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 843. 500 1, 618. 500
LF 225. 000 3,222.00
14. 32000 1, 843. 500 26, 398. 92
0175 606- 00350 Guardrail Type 3 (Double) (6-3 Post Spacing) 700. 000 543. 000
LF 0. 000 0. 00
20. 75000 543. 000 11, 267. 25
0180 606-01370 Transition Type 3G 4. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0185 606-01460 Medi an Ter m nal 3. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0190 606-20010  *Tensi oned Cable Barrier 25, 550. 000 23, 786. 000
LF 190. 000 1, 159. 00
6. 10000 23,976. 000 146, 253. 60
0195 606-21010 End Anchorage (Tensioned Cable Barrier) 26. 000 25. 000
EACH 0. 000 0. 00
2, 950. 00000 25. 000 73, 750. 00
0200 612-00001 Del i neator (Type I) 200. 000 175. 000
EACH 15. 000 240. 00
16. 00000 190. 000 3, 040. 00
0205 612-00003 Delineator (Type I11) 120. 000 63. 000
EACH 31. 000 589. 00
19. 00000 94. 000 1, 786. 00
0210 614-00011 Sign Panel (Qass I) 60. 000 60. 000
SF 0. 000 0. 00
16. 50000 60. 000 990. 00
0215 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 6. 000
Sl i pbase)
EACH 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0220 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00



CONTI D C18022 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18022- BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: FSAR600- 386 ESTI MATE NO 0007 17:03: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 500 12, 500. 00
25, 000. 00000 1. 000 25, 000. 00
0235 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
0240 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 1, 500. 00
3, 000. 00000 1. 000 3, 000. 00
0245 627-00005 *Epoxy Pavenent MarKki ng 0. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0250 630- 00000 *Fl aggi ng 50. 000 0. 000
HOUR 0. 000 0. 00
19. 20000 0. 000 0. 00
0255 630- 00003 *Uni formed Traffic Control 300. 000 192. 500
HOUR 14. 000 994. 00
71. 00000 206. 500 14, 661. 50
0260 630- 00004 *Traffic Control Vehicle 1. 000 0. 900
EACH 0. 100 1, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0265 630- 00007 *Traffic Control Inspection 10. 000 4. 000
DAY 0. 000 0. 00
50. 00000 4. 000 200. 00
0270 630-00012 *Traffic Control Managenent 120. 000 96. 000
DAY 6. 000 1, 725. 00
287.50000 102. 000 29, 325. 00
0275 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 400 20. 20
50. 50000 4. 000 202. 00



CONTI D C18022 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18022-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: FSAR600- 386 ESTI MATE NO 0007 17:03: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 600
EACH 0. 400 4.08
10. 20000 4. 000 40. 80
0285 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 9. 900
EACH 1. 100 11. 22
10. 20000 11. 000 112. 20
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 25. 000 22.500
EACH 2.500 25.50
10. 20000 25. 000 255. 00
0295 630-80343 *Construction Traffic Sign (Panel Size C 9. 000 8. 100
EACH 0. 900 9.18
10. 20000 9. 000 91. 80
0300 630-80344 *Construction Traffic Sign (Special) 260. 000 147. 600
SF 16. 400 434. 60
26. 50000 164. 000 4, 346. 00
0305 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 640. 00
3, 200. 00000 2.000 6, 400. 00
0310 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 800
Type
yee) EACH 0. 200 110. 00
550. 00000 2.000 1, 100. 00
0315 630- 80360 *Drum Channel i zi ng Devi ce 84. 000 75. 600
EACH 8. 400 176. 40
21. 00000 84. 000 1, 764. 00
0320 630-80370 Concrete Barrier (Tenporary) 400. 000 360. 000
LF 40. 000 1, 200. 00
30. 00000 400. 000 12, 000. 00
0325 630- 80380 *Traffic Cone 372. 000 334. 800
EACH 37. 200 46. 50
1. 25000 372. 000 465. 00
0330 630-85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 200 330. 00
1, 650. 00000 2.000 3, 300. 00



CONTI D: C18022 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18022-BI D ESTI MATE RUN 10/11/2011
PRQJECT: FSARG00- 386 ESTI MATE NO 0007 17:03: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 200 1, 350. 00
6, 750. 00000 2. 000 13, 500. 00
0340 700-70010 F/ A M nor Contract Revisions 30, 918. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 276. 250 0. 000
F A 276. 250 276. 25
1. 00000 276. 250 276. 25
0360 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosion Control 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
3800 606-00705 Quardrail Type 7 (Special) 62. 500 62. 500
LF 0. 000 0. 00
201. 00000 62. 500 12, 562. 50
3805 202-00220 Renoval of Asphalt Mat 431. 000 431. 000
Sy 0. 000 0. 00
8. 25000 431. 000 3,555.75
3810 606-01340 End Anchorage Type 3D 6. 000 4.000
EACH 2. 000 1, 500. 00
750. 00000 6. 000 4, 500. 00



CONTI D: C18022 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18022-BI D ESTI MATE RUN 10/11/2011
PRQJECT: FSAR600- 386 ESTI MATE NO. 0007 17:03: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
3815 606- 02003 End Anchorage (Nonfl ared) 6. 000 4.000
EACH 2. 000 4, 100. 00
2, 050. 00000 6. 000 12, 300. 00
3820 606- 02005 End Anchorage (Fl ared) 3. 000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
3825 202- 00035 Renoval of Pipe 60. 000 60. 000
LF 0. 000 0. 00
40. 00000 60. 000 2, 400. 00
3830 603-10360 36 Inch Corrugated Steel Pipe 68. 000 60. 000
LF 8. 000 1, 360. 00
170. 00000 68. 000 11, 560. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 1,726,648.67 $

60, 769.08$ 1,517,541.57

2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
CAT 0400 CURRENT AMI  $ 1, 400.00 $ 0.00$ 1, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 1,728,048.67 $

60, 769.08$ 1,518, 941.57



